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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA

REPORT #5, JULY 2007

Significant Developments and Activities During the Period

On July 2, the United States Environmental Protection Agency (USEPA) submitted a draft letter to the
Kalamazoo River Study Group (KRSG) describing proposed removal activities to be performed on the
City of Plainwell property upstream of Removal Area 2B.

On July 9, the Michigan Department of Transportation (MDOT) granted the KRSG permission to
access the Highway 131 bridge night-of-way in Plainwell, Michigan.

On July 9, the Michigan Department of Environmental Qualty (MDEQ) submitted to the USEPA and
to the KRSG resuits of sediment sampling activities conducted in Removal Area 1 on July 2 and July
3.

On July 10, the KRSG submitted a copy of the MDOT letter regarding permission to access the
Highway 131 right-of-way to the USEPA.

On July 10, the MDEQ submitted a map of the July 2 and July 3 sediment sampling locations to the
USEPA and to the KRSG.

On July 10, the USEPA issued a letter to the KRSG titled Removal Area 2B (additional removal on
City of Plainwell property) that describes the need to remove approximately 450 linear feet of matenal
located upstream of and adjacent to Removal Area 3B.

On July 11, the USEPA issued a letter to the KRSG titled Modification to Former Plainwell
Impoundment Area Time-Critical Removal Action Design Report to Require the Removal of Additional
Near-Shore Sediment in Removal Area 1, describing an additional sediment deposit located between
control points 128 and 131 to be removed from Removal Area 1.

On July 16, the KRSG submitted the fourth Monthly Report for the Allied Paper, inc. /Pon‘age
Creek/Kalamazoo River Superfund Site TCRA for June 2007 to the USEPA.

On July 16, the KRSG submitted a Subcontractor Qualification Notification for The King Company,
Inc. to the USEPA, as required by Paragraph 11 of the TCRA AOC.

On July 18, the USEPA submitted formal e-mail notification to the KRSG that management of the
project has been formally transferred to Jim Saric.

On July 27, the KRSG submitted copies of the Monthly Report for the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site TCRA for February/March, April, May, and June to the
MDEQ.

On July 30, the KRSG submitted a copy of the 12" Weekly Construction Report for the Plainwell
TCRA to the USEPA.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA

REPORT #5, JULY 2007

e On July 31, the USEPA submitted coples of analytical data for the four sediment split samples
collected to date to the KRSG.

e OnJuly 2, July 16, July 23 and July 30, the KRSG transmitted copies of analytical data from TCRA
sampling activities to the USEPA

e By July 31, the KRSG had obtained property access agreements, as required by Paragraph 23 of the
TCRA AQC (Table A), from eight property owners. No access agreements were obtained in July.

e Severn Trent Laboratornes, Inc. — Burlington (STL Burlington) is now known as TestAmerica
Laboratories, Inc. — Burlington (TAL Burlington).

Data Collected and Field Activities Conducted During the Period

e During the week of July 2, the KRSG continued site preparation (clearing and grubbing, installing silt
fences, constructing access roads, staking excavation imits, and installing site security measures),
completed excavation of Removal Area 1, completed excavation of TSCA-maternal at Removal Area
2A, and finished backfilling Removal Area 1 at the former Plainwell Impoundment. Soil samples
K25715, K25716 and K25717 were collected every two hundred feet from the future location of the
access road between Michigan Highway 89 and Staging Area 28. Prior to discharge, wastewater
samples W_SA1N_Influ_0001, W_SA1TN_MidA_0001 and W_SA1N_Efflu_0001 were collected from
the influent, the midpoint, and the effluent of the water treatment system located at Staging Area 1N.
Two surface water samples (K30621 and K30622) were collected from locations 300 feet
downstream and 100 feet upstream, respectively, of Removal Area 2A for PCB analysis. A rinse
blank (K30623) was also collected. Table B summarizes the samples collected. Solidification of the
excavated matenial continued at Staging Area 1N using a pug mill with cement, and the solidified
material from the pug mill was loaded into trucks and transported to the C&C Landfill in Marshall,
Michigan (non-TSCA matenal) or Wayne Landfill in Belleville, Michigan (TSCA material) for disposal.

o During the week of July 9, the KRSG continued site preparation (clearing and grubbing, installing silt
fences, constructing access roads, staking excavation limits, and installing site security measures),
began relocating concrete stockpiles on the Aggregate Industries property in order to construct
Staging Area 58, discharged the first batch of treated water, completed removal activities in Removal
Areas 2A and 3A, completed removal activities at Upland Area 3A2, excavated a sediment depositin
Removal Area 1 as instructed by the USEPA, and began excavation in Removal Area 4A at the
former Plainwell Impoundment Eight sediment confirmation samples (K55248 through K55255) were
collected from Removal Areas 2A and 3A for PCB analysis. Two surface water samples (K30624 and
K30625) were collected from locations 300 feet downstream and 100 feet upstream, respectively, of
Removal Area 3A for PCB analysis A rinse blank (K30626) was also collected. Table B summarizes
the samples collected Solidification of the excavated matenal continued at Staging Area 1N using a
pug mill with cement, and the solidified material from the pug mill was loaded into trucks and
transported to the C&C Landfill in Marshall, Michigan (non-TSCA material) or Wayne Landfill in
Belleville, Michigan (TSCA matenal) for disposal.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA

REPORT #5, JULY 2007

¢ During the week of July 16, the KRSG continued site preparation (clearing and grubbing, installing silt
fences, constructing access roads, staking excavation mits, and installing site security measures),
completed removal activities In Removal Area 4A and Upland Area 3A1, and performed additional
removal activities In Removal Area 1 of the former Plainwell Impoundment. Eleven sediment
confirmation samples (K55256 through K55259 and K55261 through K55267) and one duplicate
sample (K55260) were collected from Removal Areas 3A and 4A for PCB analysis. The USEPA
collected split samples of samples K55256 and K55263 Two surface water samples (K30627 and
K30628) were collected from locations 300 feet downstream and 100 feet upstream, respectively, of
Removal Area 4A for PCB analysis A rinse blank (K30629) and a sample of topsoil (K25718) were
also collected. Table B summarizes the samples collected Soldification of the excavated material
continued at Staging Area 1N using a pug mill with cement, and the solidified material from the pug
mill was loaded into trucks and transported to the C&C Landfill in Marshall, Michigan (non-TSCA
material) or Wayne Landfill in Belleville, Michigan (TSCA matenal) for disposal

e During the week of July 23, the KRSG continued site preparation (clearing and grubbing, installing silt
fences, constructing access roads, staking excavation limits, and installing site secunity measures),
began installation of Staging Area 2S, continued excavation in Removal Area 4A, and began
excavation in Removal Area 6A at the former Plainwell Impoundment An additional eight inches of
sediment was excavated from Upland Area 3A2. Three sediment confirmation samples (K55268
through K55270) were collected from Removal Areas 4A and Upland Areas 3A1 and 3A2 for PCB
analysis. Two surface water samples (K30630 and K30631) were collected from locations 300 feet
downstream and 100 feet upstream, respectively, of Removal Area 4A for PCB analysis. A rinse
blank (K30632) was also collected. Soll samples (K25719 through K25726) were collected at 200-foot
intervals from the access road leading from Staging Area 2S to Removal Areas 2B, 3B, and 4B. A
composite sample (K25727) was collected from the four corners and center of Staging Area 2S.
Table B summarizes the samples collected. Solidification of the excavated material continued at
Staging Area 1N using a pug mill with cement, and the solidified material from the pug mill was
loaded into trucks and transported to the C&C Landfill in Marshall, Michigan (non-TSCA matenal) or
Wayne Landfill in Belleville, Michigan (TSCA material) for disposal.

¢ OnJuly 31, the KRSG continued site preparation (clearing and grubbing, installing silt fences,
constructing access roads, staking excavation limits, and instaliing site security measures),
completed the installation of Staging Area 2S, continued excavation iIn Removal Area 6A, and began
excavation in Removal Area 5A at the former Plainwell Impoundment. Waste water samples
W_SA1N_Influ_0002, W_SA1TN_MidA_0002 and W_SA1TN_Efflu_0002 were collected from the
influent, the midpoint, and the effluent of the water treatment system located at Staging Area 1N prior
to discharge. No additional samples were collected. Solidification of the excavated material continued
at Staging Area 1N using a pug mill with cement, and the solidified material from the pug mill was
loaded into trucks and transported to the C&C Landfill in Marshall, Michigan (non-TSCA material) or
Wayne Landfill in Belleville, Michigan (TSCA matenial) for disposal.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA

REPORT #5, JULY 2007

Laboratory Data Received During the Period

¢ During the week of July 2, the KRSG received laboratory data for surface water samples K30615
through K30617 (which were collected in June) and waste water samples W_SA1N_Influ_0001,
W_SA1TN_MidA_0001 and W_SA1TN_Efflu_0001 (Table B).

e During the week of July 9, the KRSG received laboratory data for surface water samples K30618
through K30620 (which were collected in June), sediment confirmation samples K55248 through
K55255, and pre-construction access road samples K25715, K25716 and K25717 (Table B).

o During the week of July 16, the KRSG received laboratory data for surface water samples K30621
through K30623 and sediment confirmation samples K55256 through K55267 (Table B).

» During the week of July 23, the KRSG received laboratory data for surface water samples K30624
through K30626, sediment confirmation samples K55268 through K55270, and topsoll sample
K25718 (Table B).

¢ On July 31, the KRSG recelved analytical data for waste water samples W_SA1N_Influ_0002,
W_SA1TN_MidA 0002 and W_SA1N_Efflu_0002 and PCB analytical data for the USEPA split
samples of confirmation sediment samples K55256 and K55263. The USEPA also split sample
W_SA1TN_Efflu_0002; the analytical data for this sample has not been received

o The KRSG is awaiting analytical results for surface water samples K30627 through K30632, soll
samples K25719 through K25727 and the USEPA spit sample of W_SA1N_Efflu_0002.

Issues Encountered and Actions Taken

« On July 2, field personnel observed that the silt curtain near the upstream end of Removal Area 2A
had become unfastened from the riverbed Crews immediately repaired the silt curtain prior to the
commencement of any removal activities in the Area. No elevated turbidity readings were observed

e On July 2 and July 3, the MDEQ collected sediment samples from locations near Removal Areas 1
and 2A where the MDEQ had observed soft sediment deposits. These areas were not included in the
criginal scope of TCRA activities. The MDEQ reported that they used both biased and non-biased
sampling techniques. On July 10, results of the July 2 and July 3 MDEQ sediment sampling near
Removal Area 1 were submitted to the USEPA and to the KRSG. According to the data, elevated
PCB concentrations were detected In the sediment located between TCRA River Mark 70+50 and
72+25, near control points 128 and 131 On July 11, the USEPA issued a letter informing the KRSG
that the above-referenced material must be removed This matenial was excavated on July 14.
According to the USEPA letter, the KRSG was not required to collect sediment confirmation samples
from this area
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA

REPORT #5, JULY 2007

On July 6, crews observed kayakers near the upstream portion of Removal Area 1. John Lerg of the
Michigan Department of Natural Resources (MDNR} was immediately notified.

Excavation of Grids 6 and 7 in Removal Area 3A was completed on July 11. Field personnel
observed soft sediments remaining in the area upon the completion of removal activities. The
decision was made to remove the sediments prior to collecting confirmation samples in the area. This
material was removed on July 13, and sediment confirmation samples (K55256 and K55267) were
collected on July 16.

On July 14, a visible silt plume was i1dentified leaving Removal Area 1 and entering the river during
removal activities. Work was immediately halted so that the turbidity curtain could be inspected.
According to the investigation, water and silt were leaving the work area through a seam in the
turbidity curtain, where two curtains merge together It was concluded that the silt plume was the
result of the design of the turbidity curtain and not the result of incorrect installation of the turbidity
curtain. As such, there was no way to fix the curtain. Turbidity readings were closely monitored for the
remainder of the day. No elevated readings were observed.

On July 17, KRSG field personnel and the USEPA contractor walked Removal Area 1 near control
points 128 and 131, the site of the July 14 removal activities. Soft sediment deposits with a thickness
exceeding six inches were observed outside of the excavated area. The USEPA informed the KRSG
that approximately ten linear feet of maternial would have to be excavated upstream of control point
131 and downstream of control point 128. This material was excavatéd on July 20, and after KRSG
field personnel and the USEPA contractor walked the excavated area to ensure completion of
removal achvities, the USEPA approved the completion of removal activities via telephone.

On July 19, Sample K55267 was collected from Removal Area 4A, Grid 5. According to the laboratory
results, a PCB concentration of 7.5 mg/kg was detected in the sample. On July 20, an additional 6
inches of material was removed from this area, and sample K55268 was collected on July 24. A PCB
concentration of 4.8 mg/kg was detected in sample K55268. This concentration was determined to be
within the margin of error of the action limit of 5 mg/kg, so In order to ensure completeness of removal
activities, all remaining soft sediments in Removal Area 4A, Grid 5 were excavated on July 26. Upon
completion of excavation, field personnel attempted to collect a confirmation sample; however, the
sand and gravel riverbed did not yield a sample. The USEPA On-Scene Coordinator was onsite on
July 30 and approved the completeness of removal activities in Removal Area 4A

On July 21, field personnel located near Removal Area 6A observed campers on the south bank of
the niver. The campers quickly departed the area upon visual contact with field personnel. However,
the campers did not properly extinguish therr fire. KRSG personnel quickly extinguished the fire
before it could spread to the dry, vegetated area around the campsite.

On July 21, large pieces of concrete were observed along First Avenue and Main Street, near
downtown Plainwell It was concluded that the concrete had fallen from one of the trucks transporting
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA

REPORT #5, JULY 2007

concrete from Aggregate Industries on 12™ Street to the First Avenue work site. The concrete was
immediately removed from the streets No public complaints were received.

e On July 23, the dust action limit was reached in Removal Area 4B during clearing and grubbing
activities. Work was immediately halted and a water truck was used to suppress the dust in the area
before work resumed. No additional incidents were noted.

e On July 23, an unknown vehicle was observed within the exclusion zone near Staging Area 1N On-
site personnel requested that the vehicle be properly decontaminated and immediately leave the
area. The driver was reportedly uncooperative and left the work zone without decontaminating his
vehicle. The vehicle license plate was recorded for future reference

« On July 23, water was observed to be flowing over the turbidity curtain and into Removal Area 4A
Removal activities were immediately halted while the turbidity curtain was repaired. No elevated
turbidity readings were observed

e On July 24, the MDEQ collected sediment samples from areas both inside and outside the excavation
limits of Removal Area 4A, and on July 25, samples were collected from Removal Area 1. The MDEQ
attempted to collect samples from the same locations as were sampled on July 2 and July 3, prior to
the additional excavation of Removal Area 1 near control points 128 and 131. Sample collection
locations were identified at the discretion of the MDEQ and samples were collected using Lexan
tubing. Sample intervals within the core were selected based on visual observations and recovery,
sediment intervals, sediment description, and sample location were recorded. All samples were
submitted to a laboratory for PCB analysts Analytical results have not yet been provided by the
MDEQ. According to the MDEQ, the samples are being collected in order to test the effectiveness of
removal and not as a means to require the removal of additional matenals.

e On July 24, confirmation sample K55270 was collected from Upland Area 3A2. According to
laboratory data, a PCB concentration of 26 mg/kg was detected in the sample. Approximately eight
additional inches of material was removed from Upland Area 3A2 on July 27. A confirmation sample
in Upland Area 3A2 1s scheduled to be collected during the week of August 6.

¢ On July 26, a visible silt plume was 1dentified near Removal Area 5A during excavation of Removal
Area 4A Work was immediately halted so the source of the silt plume could be identified. During this
time, the MDEQ collected a water column sample near the turbidity curtain. Analytical results have
not yet been provided by the MDEQ. Field personnel identified and repaired the source of the silt
plume prior to recommencing removal activities Later that day, a visible silt plume was identified near
Removal Area 6A during excavation of that Area. Removal activiies were immediately halted while
the turbidity curtain was repaired No elevated turbidity readings were observed.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA

REPORT #5, JULY 2007

e On July 27, a visible silt plume was identified once again near Removal Area 6A. Breaches of the
turbidity curtain were observed throughout the day. Removal activities were immediately halted while
the turbidity curtain was repaired, and no elevated turbidity readings were observed.

s On July 27, anglers were observed near the Plainwell Dam. Field personnel spoke with the anglers
and requested that they do not fish in this area for the duration of work activities. The anglers nitially
refused to leave, but eventually complied and left the work area.

Developments Anticipated During the Next Reporting Period

» Dunng the week of August 1, the KRSG is scheduled to complete the excavation of Removal Area
BA, continue the excavation of Removal Area 5, continue to receive sheet piling for Phase 1
cofferdam installation, and begin the construction of Staging Area 5S.

» During the week of August 6, the KRSG is scheduled to continue excavation of Removal Area 5 and
Island 3, begin the installation of a temporary dock near the Plainwell Dam, collect sediment samples
from Upland Area 3A2, Removal Areas 5 and 6A, and Island 3, and begn the construction of an
access road from the Plainwell Dam to Staging Area 5S.

» During the week of August 13, the KRSG is scheduled to complete the restoration of Removal Areas
5 and 6A and begin removal activities on the south side of the Kalamazoo River.

¢ During the week of August 20, the KRSG plans to hold a Monthly Stakeholders Meeting, to continue
removal activities on the south side of the river, and to continue restoration activities on the north side
of the river.

¢ Durning the week of August 27, the KRSG is scheduled to complete the installation of the Phase |
cofferdam, to continue removal activities on the south side of the niver, and to continue restoration
activities on the north side of the river.

e Throughout August, the KRSG will continue to negotiate property access agreements as required by
Paragraph 23 of the TCRA AOC (Table A).

¢ Throughout August, the KRSG will, as necessary, continue to submit Subcontractor Qualification
Notifications to the USEPA, as required by Paragraph 11 of the TCRA AOC.
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Kalamazoo River Study Group

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Time-Critical Removal Action - Former Plainwell Impoundment

Monthly Report #5, July 2007

Table A — Summary of Property Access Agreements (as of July 31, 2007)

Property Owner " Status . N
o - el o] e R
A.C. Geenen Associates no response
Aggregate Industries (Bill Smith
3/9/2007 Sand and Gravel) accepted
3/9/2007 Allen Robinson accepted
3/9/2007 Balkema Excavating accepted
3/9/2007 Brad Keeler accepted
3/9/2007 City of Plainwell accepted
3/26/2006 Consumers Energy In negotiations
3/9/2007 Meijer, Inc. in negotiations
3/21/2007 Plainwell Group LLC no response
3/16/2007 Robert Foster Trust rejected
3/9/2007 Robert Keeler Trust accepted
3/9/2007 Rolfe Family Trust accepted
3/16/2007 Shirley Foster no response
3/9/2007 Steven Peterson accepted
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Kalamazoo River Study Group

Allied Paper, Inc /Portage Creek/Kalamazoo River Superfund Site

Time-Critical Removal Action - Former Plainwell Impoundment
Monthly Report #5, July 2007

Table B — Summary of Samples Collected and Data Received in July 2007

Sam| ie Data Sample pcs
Sample ID P Delivery | Laboratory Sample Matnx ple L Analysis Conducted Rasult
Date |Received|
X . ) Group (mglkg)
- et
q < 1
K30615 06/21/07| 07/02107 Surface Water | 307 downstream of RA PCBs ?n(;?f 2e-4mglL None
K30616 06/21/07| 07/02/07 | 072574 | KAR Labs Surface Water 100" upstream of RA 1A PCBs <?n(;?l?1 2e-4 mg/L None
<0 0001
K30617 06/21/07| 07/02/07 Rinse Blank - PCBs mg/L 2e-4 mg/L None
K30618 06/28/07| 07112107 Surface Waler 300 d°‘”“ﬁ;e"’“‘ of RA PCBs (113?31 2e-4 mglL None
K30619 06/28/07| 07/12/07 | 072697 | KAR Labs Surface Water 100" upstream of RA 1A PCBs <?ng?l?1 2e-4 ma/lL None
<0 0001
K30620 06/28/07| 07/12/07 Rinse Blank - PCBs mg/L 2e-4 mg/l. None
Influent Port, Monitoring _
W_SATN_Influ_0001 |07/03/07| 07/05/07 Waste Water Point 001A, Staging Area PCBs, TSS 00001 | g | None TSS=1molL.
N mg/L Action Limit = 45 mg/L
Mid-Point Left Side, _
W_SATN_MidA_0001 |07/03/07 07/05/07| 072762 | KAR Labs Waste Water Monitoring Point 001A, PCBs. TSS <00001 | oo g mgn |None TSS =12 mgll.,
- - = mg/L Action Limit = 45 mg/L
Staging Area 1N
Effluent Port, Monitoring -
W_SATN_Eflu_0001 [07/03/07| 07/05/07 Waste Water Pomnt 001A, Staging Area PCBs, TSS 00001 | 5 4mgn | None TSS=5mgl.
N mg/L Action Limit = 45 mg/L
K25715 07/03/07| 07/12/07 Soil Access road on City of PCBs <0 330 - None
K25716 07/03/07| 07/12/07 | 072763 | KAR Labs Soil Plamnwell property (200- PCBs <0 330 - None
K25717 07/03/07| 07/12/07 Soit foot intervals) PCBs <0 330 - None
K30621 07/08/07| 07117107 Surface Water 300 d°w";‘£\eam of RA PCBs <?ng?f V| 2e-amgt None
K30622 07/06/07| 07/17/07 | 072808 | KAR Labs Surface Water 100" upstream of RA 2A PCBs ﬂg?f ! 2e-4 mgiL None
<0 0001
K30623 07/06/07| 07/17/07 Rinse Blank - PCBs 2e-4 mg/L None
mg/L
K55248 07/09/07| 07/10/07 Sediment RA 2A, Grid 1 PCBs <0330 5 None
K55249 07/09/07| 07/10/07 | 072817 | KAR Labs Sediment RA 2A, Gnd 2 PCBs <0330 None
K55250 07/09/07| 07/10/07 Sediment RA 2A, Gad 6 PCBs <0 330 None
K55251 07/10/07) 07/11/07 Sediment RA 3A, Grid 1 PCBs <0330 None
K55252 07/10/071 07/11/07 Sediment RA3A, Gnd 2 PCBs <0 330 5 None
K55253 07/10/07| 07/11/07| 072837 | KAR Labs Sediment RA3A.Gnd3 PCBs <0 330 5 None
K55254 07/10/07{ 07/11/07 Sediment RA 3A, Gnd 4 PCBs <0 330 5 None
K55255 07/10/07] 07/11/07 Sediment RA 3A, Grnd 5 PCBs <0 330 S None
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Kalamazoo River Study Group

Allied Paper, Inc /Portage Creek/Kalamazoo River Superfund Site
Time-Cnitical Removal Action - Former Plainwell Impoundment

Monthly Report #5, July 2007

Table B — Summary of Samples Collected and Data Received in July 2007

Sample| Data Sampla . &
Sample (D it 3 Delivery | Laboratory Sample Matnx Sample Location Analysis Conducted nse Action
Date |Received| .
Group N e A
K30624 07112/07| 07726107 Surface Water 300 d°w":':’a’“ of RA PCBs <?"Z?E1 2e-4 mglL None
K30625 07/12/07| 07/26/07 | 072888 | KAR Labs Surface Water 100" upstream of RA 3A PCBs <?“(;?E1 2e-4 mg/L None
<0 0001
K30626 07/12/07| 07/26/07 Rinse Blank - PCBs mglL 2e-4 mgiL None
K55256 ' 07/17/07 | 072924 | KAR Labs <0 330
07/16/07 Sediment RA3A, Gnd 6 PCBs 5 None
[K55256) 07/31/07 | 0707258 | TMMatx odmen 021
Laboratories
K55257 07/16/07] 07/17/07 | 072924 | KAR Labs Sediment RA 3A, Gnd 7 PCBs <0 330 5 None
K55258 07/18/07] 07/15/07 Sediment RA 4A, Gnd 1 PCBs <0 330 5 Nane
K55259 <0 330
P
K55250] 07/18/07| 07119007 | oooze | kAR Las Sediment RA4A, Gnd 2 CBs <5330 5 None
K55261 07/18/07] 07/19/07 Sediment RA4A, Grid 3 PCBs <0330 5 None
K55262 07/18/07] 07/19/07 Sediment RA4A Grid4 PCBs <0 330 5 None
K30627 ornan7| NR Surface Water | 300 downsieam of RA PCBs . 204 mglL None
K30628 07/19/07] NR ) KAR Labs Surface Water 100" upstream of RA 4A PCBs - 2e-4 mg/l None
K30629 07/19/07] NR Rinse Blank - PCBs - 2e-4 mg/L None
K55263 ' 07/20/07 | 072976 | KAR Labs <0330
07/19/07 TrMatnx Sediment PCBs 5 None
[K55263) 07/3107 | 0707349} s RA 4A, Grd 6 014
K55264 07/19/07] 07/20/07 Sediment RA 4A, Gnd7 PCBs <0 330 5 None
K55265 07/19/07] 07/20/07 Sediment RA4A Grid 8 PCBs <0330 5 None
K55266 07/19/07] 07/20/07] 073007 | KAR Labs Sediment RA A Grd 9 PCBs <0 330 5 None
K55267 071907 07120/07 Sediment RA 4A Grd 5 PCBs 75 5 Additional material
excavated on July 20
0;222)7/ g‘;’: La'l’s TPH. total PCBs. TCL VOCs, TCL N consttuant
K25718 o7s20107| 0713007 | ¢ only) Soil Topsoll SVOCs, RCRA Metals, and TCL <0330 4 one. no constituents
TCRA04| and TAL- pesticides exceeded action imits
(TAL) Burlington
t 1l
K55268 07/24107{ 07/25/07 Sediment RA4A, Grd 5 PCBs a8 5 Additonal matenal |
excavated on July 26
K55269 07/24/07] 07/25/07 | 073060 | KAR Labs Sediment Upland Area 3A1 PCBs 2 5 None
] 1
K55270 07/24/07| 07/25/07 Sediment Upland Area 3A2 PCBs 2 5 Additonal matena

excavated on July 27°
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Kalamazoo River Study Group
Allied Paper, Inc /Portage Creek/Katamazoo River Superfund Site
Time-Critical Removal Action - Former Plainwell Impoundment
Monthly Report #5, July 2007

Table B — Summary of Samples Collected and Data Received in July 2007

sample| Data Sample PCB PCB Action
Sample ID P Delivery | Laboratory Sample Matnx Sample L t Analy Cond d Result Limit Response Action
Date |Received
Group (mglkg) (mglkg)
K25719 07724107] _NR ol PCBs B B
K25720 07/24107] _NR ol PCBs . .
K25721 07/24/07] _NR ol PCBs s .
K25722 07724107 _NR Soi Q::;:I:‘:’?gp";g'go‘g_ PCBs - -
K25723 07/24107] _NR i KAR Labs Soil ool mtervals) PCBs - -
K25724 07/24107] _NR Soil PCBs - B
K25725 07/24/07] _NR Soil PCBs B B
K25726 07724/07] _NR Soil PCBs B B
K25727 o7r24/07| MR Soil Staging Area 25 PCBs - -
composite sample
K30630 07126/07| NR Surface Water 300 d°‘”“:',f‘eam of RA PCBs - 2e-4 mglL None
K30631 07726/07] __NR . KAR Labs Surface Water 700" upstream of RA 4A PCBs - Ze4 mglL None
K30632 07/26/07] _NR Rinse Blank - PCBs - 24 mglL None
influent Port, Monitonng _
W_SAN_Influ_0002 |07/30/07| 07/31/07 Waste Water | Point 001A, Staging Area PCBs, TSS 00001 | 5o 4 gy | None TSS=5mglL.
N mg/L Action Limit = 45 mg/L
Mid-Point Left Side, -
W_SATN_MidA_0002 |07/30/07| 07/31/07 Wasle Water Monitoring Point 0014, PCBs. TSS 00001 | 5o 4 g | None TSS = <4 mglL.
073136 | KAR Labs mg/L Action Limit = 45 mg/L
Staging Area 1N
None TSS = <4 mg/L,
W_SAIN_Efflu_0002 ' 07/31/07 Effluent Port, Monitoning ‘?‘10(/’31 A;"gﬂo'-(')f;"; 4: :ng/L.
07/30/07 Waste Water Point 001A, Staging Area PCBs, TSS, Phosphorus 9 2e-4 mgiL L'm‘t’ chon
N
TriMatrix
[W_SA1N_Efflu_0002] NR | Laboratones . -

Notes

1 - Spiit sample collected by USEPA

2 - No matenal could be collected at the completion of this excavation, so no confirmation sample was submitted to the taboratory for analysis
3 - Additional sample scheduled to be collected in August

NR - Analytical results not yet received

RA - Removal Area

TSS - Total Suspended Sohds

P - Phosphorus

* Duplicate samples are shown in brackets

* USEPA split samples are shown in bold and in brackets
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